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The revised milestone schedule reflects the ongoing work with the Joint Task Force Transformation Initiative and the priorities established by the participating partners representing the Defense, 
Intelligence, and Civil communities of interest.  In certain situations, selected publications have been slightly delayed due to an adjustment in priorities. 

 
LEGEND:  1PD: Initial public draft; 2PD: Second public draft; 3PD: Third public draft; FPD: Final public draft; RVC: Revision cycle; JTF: Joint Task Force Transformation Initiative 

FIPS PUB 199:  Standards for Security Categorization of Federal Information and Information Systems 
FIPS PUB 200:  Minimum Security Requirements for Federal Information and Information Systems 
SP 800-18, Revision 2:  Guide for Developing Security Plans for Federal Information Systems and Organizations 
SP 800-30, Revision 1:  Guide for Conducting Risk Assessments (1) (2) (3) 
 
SP 800-37, Revision 1:  Guide for Applying the Risk Management Framework to Federal Information Systems: A Security Life Cycle Approach (2) 
SP 800-39:  Managing Information Security Risk: Organization, Mission, and Information Systems View (2) 

SP 800-53, Revision 3:  Recommended Security Controls for Federal Information Systems and Organizations (2) (4) 

SP 800-53A, Revision 1:  Guide for Assessing the Security Controls in Federal Information Systems and Organizations (2) 

SP 800-59:  Guideline for Identifying an Information System as a National Security System 
SP 800-60, Revision 1:  Guide for Mapping Types of Information and Information Systems to Security Categories 
SP 800-XX:  Guide for Information System Security Engineering 

(1)  Publication refocused to address risk assessments during the employment of the NIST Risk Management Process and Framework. 
(2)  Publication developed as part of the Joint Task Force Transformation Initiative (DOD, ODNI, CNSS, and NIST). 
(3)  Publication delayed due to a change in priorities associated with other publications. 
(4)  Publication may or may not require a final public draft depending on the extent and nature of comments received during the public review cycle. 
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FIPS 199 Final                 
FIPS 200 Final                 
SP 800-18, Rev 2   RVC RVC RVC RVC RVC RVC RVC 1PD RVC FPD RVC Final    
SP 800-30, Rev 1   JTF Delayed 1PD RVC RVC Final          
SP 800-37, Rev 1   JTF Final                 
SP 800-39   JTF Final                 
SP 800-53, Rev 3  JTF  Final                 
SP 800-53, Rev 4  JTF  RVC RVC RVC RVC IPD RVC Final          
SP 800-53A, Rev 1   JTF Final                 
SP 800-59 Final                 
SP 800-60, Rev 1 Final                 
SP 800-XX   RVC RVC RVC RVC RVC RVC RVC RVC RVC RVC RVC 1PD RVC RVC 2PD RVC 
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